

# US 60 (Grand Avenue) / Bell Road Traffic Interchange January 19, 2016



# US 60 (Grand Avenue) / Bell Road Traffic Interchange Interchange Design / Project Scope



- Median Urban Diamond (MUD) Traffic Interchange
- New 134<sup>th</sup> Avenue to connect to 134<sup>th</sup> Drive
- \*Design change – bridge height reduced approximately 6-feet on west-side

# US 60 (Grand Avenue) / Bell Road Traffic Interchange

## Design / Build Status Update

- Design Builder
  - Coffman Specialties, Inc.
- Current Schedule
  - State Transportation Board Award, Jan. 15
  - Utility relocation work has begun (overnight)
  - Construction work on Grand Avenue – Jan. 29
    - Grand Avenue to be narrowed to two lanes in each direction
  - Bell Road full closure early April (6-8 months)
  - 134<sup>th</sup> Drive relocation
  - Total construction duration (approximately 14 months)

# US 60 (Grand Avenue) / Bell Road Traffic Interchange

## Bell Road Full Closure Detour



# US 60 (Grand Avenue) / Bell Road Traffic Interchange

## Bell Road Full Closure (closure points)

- Bell Road (westbound) soft closure at Dysart Road
- Bell Road (eastbound) soft closure at Litchfield Road
- Guided detour (signage throughout detour)
- Advanced notification



# US 60 (Grand Avenue) / Bell Road Traffic Interchange

## Project Coordination

- Continued business outreach coordination
- Emergency Response coordination
- Traffic control coordination (signals – signage)
- Continued public information and engagement
- Continued partnership with city and county

**Email: BellandGrandInfo@azdot.gov**

Project Hotline: 855.712.8530

Website: [azdot.gov/bellandgrand](https://azdot.gov/bellandgrand)

**Thank you!**